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Addendum No. 2 
 
 
Dear Contractor: 
 
This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN FRESNO COUNTY IN 
FRESNO FROM 0.3 MILE NORTH OF BULLARD AVENUE OVERCROSSING TO HERNDON AVENUE 
UNDERCROSSING. 
 
Submit bids for this work with the understanding and full consideration of this addendum.  The revisions declared in this 
addendum are an essential part of the contract. 
 
Bids for this work will be opened on Tuesday, March 9, 2010. 
 
This addendum is being issued to revise the Notice to Bidders and Special Provisions and the Bid book. 
 
In the Special Provisions, Section 5-1.06, "FORCE ACCOUNT PAYMENT," is deleted. 
 
In the Special Provisions, Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL PATH METHOD)," is replaced as 
attached. 
 
In the Special Provisions, Section 10-1.14, "TIME-RELATED OVERHEAD," is deleted. 
 
In the Bid book, in the "Bid Item List," Item 1 is deleted as attached. 
 
To Bid book holders: 
 

Replace page 3 of the "Bid Item List" in the Bid book with the attached revised page 3 of the Bid Item List.  
The revised Bid Item List is to be used in the bid. 

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made 
as noted in the Notice to Bidders section of the Notice to Bidders and Special Provisions. 

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the 
signature page of the Bid book. 

Submit bids in the Bid book you now possess.  Holders who have already mailed their book will be contacted to 
arrange for the return of their book. 

Inform subcontractors and suppliers as necessary. 
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This addendum and attachments are available for the Contractors' download on the Web site: 
 

http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/06/06-447704 
 
If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this 
letter before submitting your bid. 
 
Sincerely, 
 
ORIGINAL SIGNED BY 
 
 
REBECCA D. HARNAGEL 
Chief, Office of Plans, Specifications & Estimates 
Office Engineer 
Division of Engineering Services 
 
Attachments 



 

 
10-1.13  PROGRESS SCHEDULE (CRITICAL PATH METHOD) 
GENERAL 
Summary 
Comply with Section 8-1.04, "Progress Schedule," of the Standard Specifications, except you must: 
 
1. Use a computer software to prepare the schedule 
2. Furnish compatible software for the Engineer's exclusive possession and use 
 
You are responsible for assuring that all activity sequences are logical and that each schedule shows a coordinated plan 

for complete performance of the work. 
 
Definitions 
contract completion date:  The current extended date for completion of the contract shown on the weekly statement of 

working days furnished by the Engineer as specified in Section 8-1.06, "Time of Completion," of the Standard 
Specifications. 

data date:  The day after the date through which a schedule is current.  Everything occurring earlier than the data date is 
"as-built" and everything on or after the data date is "planned." 

float:  The difference between the earliest and latest allowable start or finish times for an activity. 
milestone:  An event activity that has zero duration and is typically used to represent the beginning or end of a certain 

stage of the project. 
near critical path:  A chain of activities with total float exceeding that of the critical path but having no more than 

10 working days of total float. 
time-scaled network diagram:  A graphic depiction of a CPM schedule comprised of activity bars with relationships 

for each activity represented by arrows.  The tail of each arrow connects to the activity bar for the predecessor and 
points to the successor. 

total float:  The amount of time that an activity or chain of activities can be delayed before extending the scheduled 
completion date. 

 
Submittals 
General Requirements 
Submit to the Engineer baseline, monthly updated, and final updated schedules, each consistent in all respects with the 

time and order of work requirements of the contract.  Perform work in the sequence indicated on the current accepted 
schedule. 

Each schedule must show: 
 
1. Calculations using critical path method to determine controlling activities. 
2. Duration activities less than 20 working days. 
3. Each required constraint.  Constraints other than those required by the special provisions may be included only if 

authorized. 
 
The Engineer's review and acceptance of schedules does not waive any contract requirements and does not relieve you of 

any obligation or responsibility for submitting complete and accurate information.  Correct rejected schedules and resubmit 
them within 7 days of notification by the Engineer, at which time a new review period of 7 days will begin. 

Errors or omissions on schedules do not relieve you from finishing all work within the time limit specified for 
completion of the contract.  If, after a schedule has been accepted by the Engineer, either you or the Engineer discover that 
any aspect of the schedule has an error or omission, you must correct it on the next updated schedule. 
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Computer Software 
Submit to the Engineer for review a description of proposed schedule software to be used.  After the Engineer accepts 

the proposed software, furnish schedule software and all original software instruction manuals.  All software must be 
compatible with the current version of the Windows operating system in use by the Engineer.  The schedule software must 
include: 

 
1. Latest version of Primavera SureTrak Project Manager for Windows, or equivalent 
2. Latest version of schedule-comparing HST SureChange, or equivalent 
 
If a schedule software equivalent to SureTrak is proposed, it must be capable of generating files that can be imported into 

SureTrak.  The schedule-comparing software must be compatible with schedule software submitted and must be able to 
compare two schedules and provide reports of changes in activity ID, activity description, constraints, calendar assignments, 
durations, and logic ties. 

The schedule software and schedule-comparing software will be returned to you before the final estimate.  The 
Department will compensate you as specified in Section 4-1.03, "Extra Work," of the Standard Specifications for replacement 
of software or manuals damaged, lost, or stolen after delivery to the Engineer. 

Instruct the Engineer in the use of the software and provide software support until the contract is accepted.  Within 15 
days of contract approval, provide a commercial 8-hour training session for 2 Department employees in the use of the 
software at a location acceptable to the Engineer.  It is recommended that you also send at least 2 employees to the same 
training session to facilitate development of similar knowledge and skills in the use of the software.  If schedule software 
other than SureTrak is submitted, then the training session must be a total of 16-hours for each Department employee. 

 
Network Diagrams, Reports, and Data 
Include the following with each schedule submittal: 
 
1. Two sets of originally plotted, time-scaled network diagrams 
2. One read-only compact disk or floppy diskette containing the schedule data 
 
The time-scaled network diagrams must conform to the following: 
 
1. Show a continuous flow of information from left to right 
2. Be based on early start and early finish dates of activities 
3. Clearly show the critical path using graphical presentation 
4. Be prepared on 11" x 17" or larger size 
5. Include a title block and a timeline on each page 
 
Baseline Schedule 
Submit to the Engineer a baseline schedule within 20 days of approval of the contract.  Allow 20 days for the Engineer's 

review after the baseline schedule and all support data are submitted.  Beginning the week the baseline schedule is first 
submitted, meet with the Engineer weekly to discuss and resolve schedule issues until the baseline schedule is accepted. 

The baseline schedule must include the entire scope of work and must show how you plan to complete all work 
contemplated.  Multiple critical paths and near-critical paths must be kept to a minimum.  A total of not more than 50 percent 
of the baseline schedule activities must be critical or near critical, unless otherwise authorized by the Engineer. 

The baseline schedule must not extend beyond the number of working days originally provided in these special 
provisions. 
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Updated Schedule 
Submit an updated schedule and meet with the Engineer to review contract progress on or before the 1st day of each 

month, beginning one month after the baseline schedule is accepted.  Allow 15 days for the Engineer's review after the 
updated schedule and all support data are submitted, except that the review period will not start until any previous month's 
required schedule is accepted.  Updated schedules that are not accepted or rejected within the review period are considered 
accepted by the Engineer. 

The updated schedule must show: 
 
1. Data date of the 21st day of the month or other date established by the Engineer 
2. Changes from approved revised schedules 
 
Final Updated Schedule 
Submit a final updated schedule with actual start and finish dates for the activities within 30 days after completion of 

contract work.  Provide a written certificate with this submittal signed by your project manager or an officer of the company 
stating, "To my knowledge and belief, the enclosed final updated schedule reflects the actual start and finish dates of the 
actual activities for the project contained herein."  An officer of the company may delegate in writing the authority to sign the 
certificate to a responsible manager. 

 
PAYMENT 
Full compensation for furnishing software is considered as included in the contract prices paid for the various items of 

work involved and no additional compensation will be allowed. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONTRACT NO. 06-447704 
REPLACED PER ADDENDUM NO. 2 DATED MARCH 8, 2010 

 



 

BID ITEM LIST 
06-447704 

 Item 
No. 

Item 
Code 

Item Description Unit of 
Measure 

Estimated 
Quantity 

Unit Price Item Total 

 1 BLANK      

 2 070013 SMALL BUSINESS UTILIZATION 
REPORT   

EA 4 250.00 1,000.00 

 3 071325 TEMPORARY FENCE (TYPE ESA)   LF 4,740   

 4 074016 CONSTRUCTION SITE MANAGEMENT  LS LUMP SUM LUMP SUM  

 5 074019 PREPARE STORM WATER 
POLLUTION PREVENTION PLAN  

LS LUMP SUM LUMP SUM  

 6 074028 TEMPORARY FIBER ROLL   LF 7,280   

 7 074029 TEMPORARY SILT FENCE   LF 620   

 8 074032 TEMPORARY CONCRETE WASHOUT 
FACILITY   

EA 3   

 9 074033 TEMPORARY CONSTRUCTION 
ENTRANCE   

EA 3   

 10 074034 TEMPORARY COVER   SQYD 6,000   

 11 074038 TEMPORARY DRAINAGE INLET 
PROTECTION   

EA 19   

 12 074041 STREET SWEEPING   LS LUMP SUM LUMP SUM  

 13 120090 CONSTRUCTION AREA SIGNS   LS LUMP SUM LUMP SUM  

 14 120100 TRAFFIC CONTROL SYSTEM   LS LUMP SUM LUMP SUM  

 15 120151 TEMPORARY TRAFFIC STRIPE (TAPE)  LF 11,900   

 16 120165 CHANNELIZER (SURFACE MOUNTED)  EA 37   

 17 120300 TEMPORARY PAVEMENT MARKER   EA 220   

 18 128650 PORTABLE CHANGEABLE MESSAGE 
SIGN   

LS LUMP SUM LUMP SUM  

 19 129000 TEMPORARY RAILING (TYPE K)   LF 5,360   

 20 129100 TEMPORARY CRASH CUSHION 
MODULE   

EA 42   
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